



# Member Impacting Project Overview

## WRR21-Using Control Status 2 for Ancillary Service Deployments

Version 1.0

**Table of Contents**

Version Control .....2

Executive Summary .....3

Business Impact .....3

    Users Impacted .....3

    Business Functions Impacted.....3

Technical Impact .....3

    SPP Systems/Processes Impacted .....3

    Anticipated Member Systems/Processes Impacted.....3

Member Requirements .....3

Testing.....4

Training.....4

Implementation/Back-out Plan .....4

Summary of Timeline.....5

Project Assumptions.....5

Risks .....5

Additional Documentation .....5

Communication Plan .....5

    MIPO and Project Documentation .....5

Next Steps .....6

FAQs .....6

More Information .....6

**Version Control**

Version	Requested Posting Date	Author	Change Description
1.0	092121	SPP	Initial version

## Executive Summary

In this document the term “members” refers to any and all stakeholders which could include market participants, members, customers, transmission owners, vendors, etc.

WRR21 – Using Control Status 2 for Ancillary Service Deployments modifies language in the WEIS Protocols to utilize the control status of 2, along with the fixed operating reserve offer, to communicate to the market that a Resource is being deployed for Ancillary Services and prevent a ratcheting effect of Ancillary Service deployment.

## Business Impact

Affected?	Services Impacted by Changes
	Eastern Interconnection (Integrated Marketplace)
	Western Reliability Coordination
X	Western Energy Imbalance Services Market

### ***Users Impacted***

WEIS Market Participants

### ***Business Functions Impacted***

MPs will need to know when deployed for ancillary services to use Control Mode 2.

## Technical Impact

None

### ***SPP Systems/Processes Impacted***

No changes to what SPP operators will see.

### ***Anticipated Member Systems/Processes Impacted***

No coding changes are required for Member systems.

## Member Requirements

WEIS MPs need to participate in member testing.

## Testing

Testing Assumptions:

- All MPs should have already conducted connectivity testing to the appropriate Integrated Test Environment. This project timeline will not include connectivity testing.
- MP staff who are participating in the testing are trained on the systems they are testing.
- Unstructured testing will occur during a three week testing window.
- A [member testing kickoff meeting](#) will be held to describe the testing process.

## Training

Customer Training will update training materials to reflect this enhancement. Specifically, the following materials will be updated:

- **WEIS Control Status Reference Guide**
  - This guide will be updated to include information on how Control Status 2 is used.
- **Word to the WEIS: Control Status and Day-Ahead Supply Adequacy**
  - In this eLearning module, slide 6 will be revised to reflect only Control Status 1. A new slide will be added to follow slide 6 and will explain information about Control Status 2.

These materials are located in the [SPP Learning Center \(LMS\)](#) and will be timed to be available with the implementation date of this enhancement.

Training Assumptions:

- All member companies will identify personnel to receive project-related training and/or documentation.
- All member companies will use the LMS to register for any project-related training sessions, if applicable.
- SPP Training will provide learning opportunities that aid understanding, but each entity will be expected to certify performance readiness.

## Implementation/Back-out Plan

The release will be backed out of Production.

## Summary of Timeline

Date	Responsible Party	Action
9/10/2021	SPP	Requirements, design, build complete
9/21/2021	SPP	Publish MIPO
9/30/2021	SPP / Member	<a href="#">Testing Kickoff meeting</a>
10/04/2021-10/22/2021	Member	MP testing phase
N/A	SPP	New Web Services become enabled – N/A
N/A	SPP	Old Web Services are disabled – N/A
11/09/2021	SPP	Implementation

## Project Assumptions

None identified.

## Risks

None identified.

## Additional Documentation

Any additional documentation will be stored in the project folder under Change User Forum (CUF) Project Information on spp.org.

## Communication Plan

No testing liaisons are required for this effort. Communication will be through CUF notifications, and if needed, MIPO revisions.

## MIPO and Project Documentation

All project communication and information will be posted to the SPP CUF Project Documentation folder. WRR21-Using Ctl Stat 2 for Anc Svc Deployment (MOS 2.3.12) – located here: (<https://spp.org/spp-documents-filings/?id=289275>).

This MIPO will be updated with any new information, according to the Member Project Touch Points and Deliverables. With any update, a redline version will be posted to the project documentation folder, and the CUF will be notified.

## Next Steps

Action	Assignee	Status & Due Date
Send project communication about MIPO publication	CUF Staff Secretary	Pending; 9/21/2021
Review MIPO	CUF Members	

## FAQs

Frequently asked questions will be added to the document as identified or necessary.

Question	Origination	Answer

## More Information

At any time, members can ask questions by completing an RMS ticket using "Project Inquiries" Quick Pick and this project's subject option. RMS link: <https://spprms.issuetrak.com/login.asp>

If a new user ID is needed for RMS, click on that link and follow the directions for "Register Now."

**New Request**

- Home
- Dashboard
- Request Hub
- Search Requests
- Unassigned Requests
- Calendar
- Knowledge Base
- Closing Requests
- SPP Website

---

Bookmarks

## Submit Request

Quick Pick:

\* Class:

Request Status:

**This Request is used to submit an inquiry regarding current SPP Projects.**

**Do NOT change Request Type. Doing so will delay a response to your inquiry.**

**In *Subtype 1* select the appropriate project. Your selection ensures timely assignment of your inquiry to the appropriate project owner.**

\* Request Type:

\* Subtype 1:

\* Subtype 2:

Subtype 3:

Subtype 4:

Severity:  descriptions