



# CROW CHANGE ORDER 11

MARKET PARTICIPANT TESTING KICK-OFF MEETING



# AGENDA

- OBJECTIVES
- PROJECT OVERVIEW
- TEST CASE SPREADSHEET
- RELEASE SCHEDULE
- ROLES/RESPONSIBILITIES
- TESTING INFORMATION
- PROJECT DOCUMENTATION
- OPEN DISCUSSION

# OBJECTIVES

## Meeting Objectives

- Provide an overview of the MP Testing Process
- Provide a review of the testing schedule
- Outline responsibilities of CROW users and SPP project team
- Address questions from the participants

## Testing Objectives

- Provide CROW users hands-on experience with the updates and changes that are contained in CROW Change Order 11 prior to Production Implementation
- Ensure changes are functioning as designed

# RELEASE SCHEDULE

1/3/23 – Testing Kickoff Meeting for CROW Change Order 11

1/20/23 – All Users have verified their connectivity testing to the CROW Integration Testing Environment (ITE)

1/27/23 – 4/4/23: Unstructured Member Testing in ITE

2/22/23 – Testing Touch base #1

3/8/23 – Testing Touch base #2

3/22/23 – Final Testing Touch base

4/19/23 – Implementation of CROW CO 11 Upgrade

# ROLES AND RESPONSIBILITIES

## CROW Users

- Verify test cases applicable to entity
- Contact SPP with all questions or for assistance via RMS (Quick Pick: Project Inquires; Subtype 1 = CROW Upgrade Project)

## SPP Team

- Support CROW user testing
- Respond to CROW user RMS tickets in a timely manner
- Communicate any changes and/or updates regarding testing in a timely manner

# TESTING INFORMATION

- Integration Testing Environment (ITE)
- Supported: Monday –Friday, 8:00am to 5:00pm CST
  - Submit RMS ticket if you need support
- Test Cases

# PROJECT DOCUMENTATION

- CROW Change Order 11 [Project Documentation](#)
  - Member Impacting Project Overview
  - Technical Specifications

# OPEN DISCUSSION

- Contact SPP via the [Request Management System](#)
  - "Submit an Inquiry" Request Template
  - "Projects / Initiatives" Subtype 1
  - "CROW Spring Release 2023" Subtype 2.
- Questions