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ANSWER OF SOUTHWEST POWER POOL, INC. 
 

 Pursuant to Rule 213 of the Commission’s Rules of Practice and Procedure, 

Southwest Power Pool, Inc. (“SPP”) submits this answer to the protest of the 

Novus Parties1 regarding SPP’s May 12, 2010 filing of an unexecuted Large 

Generator Interconnection Agreement among SPP, Southwest Public Service 

Company, and Novus II (“Novus II LGIA”).2 

I. INTRODUCTION. 

 On May 12, 2010, SPP filed the unexecuted Novus II LGIA.  Novus II did 

not execute the agreement because SPP declined to include language that specified 

that Novus II’s cost responsibility would change and be recalculated if, in SPP’s 

transmission planning process, the Board of Directors (“SPP Board”) later 

approved priority projects or other upgrades that included all or part of the 

                                                 
1  The “Novus Parties” refers collectively to Novus Windpower, LLC (“Novus”) 

and Novus Wind II, LLC (“Novus II”). 

2  SPP seeks leave to answer the protest filed in this case to assist the Commission’s 
decision-making process and clarify the issues.  The Commission regularly allows 
answers for such purpose.  See, e.g., Sw. Power Pool, Inc., 114 FERC ¶ 61,289, at 
P 14 (2006) (accepting answer that aided the Commission’s decision-making); 
Sw. Power Pool, Inc., 113 FERC ¶ 61,014, at P 7 (2005) (same); Sw. Power Pool, 
Inc., 112 FERC ¶ 61,319, at P 56 (2005) (same). 



Network Upgrades identified in the Novus II LGIA.  SPP rejected Novus II’s 

proposed language because the SPP Tariff3 provides no mechanism for adjusting 

an interconnection customer’s cost responsibility for upgrades that are required for 

its interconnection in the event a subsequent event would cause the same upgrade 

to otherwise be included in SPP’s transmission expansion plan.  Furthermore, 

consistent with Order No. 20034 and Commission policy, SPP evaluated the 

Novus II interconnection request based on the system topology that existed during 

the study period.  During that time, there were no priority projects or other 

upgrades already in the SPP transmission expansion plan that would alleviate the 

need for the upgrades in the Novus II LGIA.   

 In their protest, the Novus Parties argue that SPP now must restudy the 

Novus II interconnection request “to take into account . . . conditions resulting 

from transmission expansion projects” recently conditionally approved by the SPP 

Board and must include language in the Novus II LGIA permitting such 

                                                 
  Southwest Power Pool, FERC Electric Tariff, Fifth Revised Volume No. 1 (“SPP 

Tariff”). 

Standardization of Generator Interconnection Agreements and Procedures, Order 
No. 2003, 2001-2005 FERC Stats. & Regs., Regs. Preambles ¶ 31,146 (2003), 
order on reh’g, Order No. 2003-A, 2001-2005 FERC Stats. & Regs., Regs. 
Preambles ¶ 31,160 (2004), order on reh’g, Order No. 2003-B, 2001-2005 FERC 
Stats. & Re

3

4  

gs., Regs. Preambles ¶ 31,171, order on reh’g, Order No. 2003-C, 
2001-2005 FERC Stats. & Regs., Regs. Preambles ¶ 31,190 (2005), aff’d sum 
nom. Nat’l Ass’n of Regulatory Utils. Comm’rs v. FERC, 475 F.3d 1277 (D.C. 
Cir. 2007). 
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restudies.5  As explained below, the SPP Tariff does not provide for such a restudy 

and a restudy would be inconsistent with Commission policy.  Accordingly, the 

Commission should reject Novus II’s protest and accept the Novus II LGIA 

without modification or further restudy. 

II. CONTRARY TO THE NOVUS PARTIES, RESTUDIES OF 
INTERCONNECTION REQUESTS THAT TAKE INTO ACCOUNT 
CHANGED SYSTEM CONDITIONS (E.G. SUBSEQUENT 
APPROVAL OF PRIORITY PROJECTS) WOULD BE 
INCONSISTENT WITH THE SPP TARIFF AND COMMISSION 
POLICY. 

 
A. Restudy Of The Novus II Interconnection Request To Account 

For The SPP Board’s Subsequent Approval Of Priority Projects 
Is Inconsistent With Commission Precedent And The SPP 
Tariff.  

 
The Novus Parties’ contention that the SPP Tariff and Commission 

precedent require restudies of interconnection requests to take account of 

“changed system conditions resulting from transmission expansion projects such 

as high priority upgrades . . . and the implementation of the proposed 

Highway/Byway regional transmission upgrade cost allocation methodology” is 

wrong.6  As the Commission repeatedly has held, “a project’s queue position 

forms the basis for determination of an interconnection customer’s cost 

responsibilities for the construction of facilities or upgrades to accommodate its

                                                 
5  See, e.g., Motion To Intervene And Protest Of Novus Windpower, LLC And 

Novus Wind II, LLC, Docket No. ER10-1233-000, at 12, 20 (June 2, 2010) 
(“Novus Protest”). 

6  Id. at 12. 
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request.”7  Further, the interconnection customer is “responsible (and later may 

receive credits) for funding the cost of (1) all Network Upgrades (other than those 

already in the Transmission Provider’s current expansion plan) that must be 

constructed to support that Interconnection Customer’s In-Service Date.”8 

As Novus II has acknowledged, the so-called “priority projects” that it 

insists SPP should “take into account” in determining Novus II’s cost 

responsibility were not approved by the SPP Board at the time that SPP tendered 

Novus II its interconnection agreement.9  In fact, when the Novus II project was 

studied, when SPP tendered the LGIA to Novus II, and when SPP filed the LGIA 

with the Commission, the priority projects had not yet been approved.  It was not 

until April 2010 that the SPP Board approved the priority projects, and even then 

the approval was only conditional.10  Therefore, at the time Novus II entered the 

                                                 

(Cont’d . . . ) 

7  Neptune Reg’l Transmission Sys., LLC v. PJM Interconnection, L.L.C., 110 FERC 
¶ 61,098 (“Neptune”), reh’g denied, 111 FERC ¶ 61,455, at P 19 (2005) 
(“Neptune Rehearing”), aff’d sub nom. Pub. Serv. Gas & Elec. Co., 485 F.3d 
1164 (D.C. Cir. 2007) (collectively the “Neptune Proceeding”); see also, 
Chesapeake Transmission, L.L.C. v. PJM Interconnection, L.L.C., 116 FERC 
¶ 61,234, at P 38 (2006) (“[T]he interconnection customer’s queue position serves 
as ‘an important baseline for the process that leads to an Interconnection 
Agreement.’”). 

8  Order No. 2003-A at P 320 (emphasis added). 

9  See, e.g., Novus Protest at 11 (“Novus II received its first version of the LGIA . . . 
on October 9, 2009, the ‘final’ LGIA was tendered to Novus on or about March 
22, 2010”); see id. at 6 (“[t]he Priority Project list appears in the SPP Priority 
Projects Phase II report, dated February 2010, which was approved by the SPP 
Board of Directors in April 2010.”).   

10  The SPP Board conditioned the approval of the priority projects on the 
Commission’s acceptance of the SPP proposed Highway-Byway rate design 
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interconnection queue and throughout the study period, the priority projects were 

not “known” and thus should not have been, and were not, considered in 

determining Novus II’s cost responsibility.11   

Furthermore, as in the Neptune Proceeding, where the Commission held 

that restudies were improper to account for subsequent generation retirements that 

were unknown as of the interconnection customer’s queue date, allowing restudies 

to account for priority projects included in the SPP transmission expansion plan 

after the Novus II project was studied and the Novus II LGIA was tendered would 

defeat an important function of the queue process -- to provide certainty to 

transmission providers and customers.12  As the Commission explains, “[i]f an 

interconnection customer is required to anticipate unspecified events occurring 

after its System Impact Study is completed, other than costs arising from changes 

from higher-queued generators, individual interconnection customers would be 

unable to make reasoned business decisions.”13  Without certainty in the queue 

                                                 
( . . . cont’d) 

proposal, which the Commission did not accept until June 17, 2010.  Sw. Power 
Pool, Inc., 131 FERC ¶ 61,252 (2010). 

11  See Neptune Rehearing at P 19 (“[T]he queue system ensures that an 
interconnection customer does not pay for costs occurring after it joins the queue, 
other than for events defined by the tariff, where the potential costs are reasonably 
known, such as higher queued projects dropping out.”). 

12  See Neptune at P 23 (“[T]he queue position provides a potential customer a 
reasonable degree of certainty as to its financial costs.”). 

13  Id. (emphasis added). 
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process “there exists the possibility for unlimited changes, creating the potential 

for havoc for interconnection providers and customers alike.”14   

 The Novus Parties further err in contending that Attachment O of the SPP 

Tariff “expressly permits restudy to take into account a situation as that presented 

here.”15  As the Novus Parties note, Attachment O states that “interconnection 

facilities and network upgrades associated with generation interconnection is [sic] 

governed by Attachment V.”16  Attachment V of the SPP Tariff limits restudy of 

the Definitive Interconnection Impact Study to the following circumstances: (1) a 

higher or equal priority queued project drops out of the queue; (2) a higher queued 

project is modified; or (3) a point of interconnection is re-designated due to 

unanticipated results of an Interconnection Feasibility Study or Preliminary 

Interconnection System Impact Study.17  Clearly, none of these restudy triggers 

includes subsequent approval of priority projects after an interconnection request 

is studied.  Moreover, Section II of Attachment O does not provide that 

“subsequent studies” will be conducted under such circumstances to change an 

interconnection customer’s cost responsibility. 

                                                 
14  Neptune Rehearing at P 19. 

15  Novus Protest at 14. 

16  Id. at 14. 

17  SPP Tariff, Attachment V § 8.6.  Attachment V contains SPP’s generation 
interconnection procedures. 
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The Novus Parties’ reliance on the Brookings Order18 is misplaced.19  The 

Novus Parties liken the Novus II situation to that of the interconnection customer 

in the Brookings Order, where, as the Novus Parties describe, “the Commission 

found that Midwest ISO erred when it failed to consider the level of cost 

responsibility of a wind generator for a transmission line upgrade (the Brookings 

Line) that was included as part of the CAPX-2020 project, the costs of which were 

regionally shared.”20  However, the Novus Parties ignore that, unlike here, where 

the priority projects were not approved at the time SPP studied the Novus II 

request, the upgrade for which the Midwest ISO assigned cost responsibility to a 

group of interconnection customers already was in the Midwest ISO transmission 

expansion plan.  In the Brookings Order, the Commission found that the upgrades 

in question “had been assumed in the base case covering the out-year horizon” 

suggesting that “the Brookings Line was needed for more than interconnection 

purposes.”21  Accordingly, the Commission rejected the proposed cost allocation 

and concluded that the evidence did not support Midwest ISO’s proposal to

                                                 
18  Midwest Indep. Transmission Sys. Operator, Inc., 129 FERC ¶ 61,019 (2010), 

order on reh’g, 131 FERC ¶ 61,165 (2010) (“Brookings Order”). 

19  Novus Protest at 14. 

20  Id. at 15. 

21  Brookings Order at P 17. 
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allocate the costs of the Brookings Line as a network upgrade.22  The Brookings 

Order provides no support for restudying the Novus II interconnection request to 

account for subsequent changes to SPP’s transmission expansion plan. 

B. While The Restudy Of The Novus II Interconnection Project 
May Be Triggered By A Higher-Queued Project Withdrawing 
From The Queue, The Restudy Should Not Consider The 
Subsequent Inclusion Of Priority Projects In The SPP 
Transmission Expansion Plan. 

 
While the Novus Parties are correct that a higher-queued project has 

dropped out of the queue and that will trigger a restudy of the Novus II 

interconnection project, they are wrong that such a restudy should “take into 

account the existence of, and plan for the construction of, all approved Base Plan 

Upgrades for which notifications to construct have been issued prior to the time 

for the restudy results are finalized.”23  The queue process serves two functions.  

First, “by looking to the date of each customer's position in the queue, the 

interconnection provider may determine which interconnection costs should be 

allocated to an interconnection customer, and which costs belong to the system 

                                                 
22  Id. at P 18.  In the Brookings Order, the Commission did not hold that an 

interconnection customer cannot be allocated any costs for an upgrade that may 
address other system-wide needs.  Rather, it held that “the evidence submitted” 
did not support “allocation of 100 percent of the costs of the Brooking Line” to a 
group of interconnection projects (id. at P 22) and that language included in the 
interconnection agreement “was not sufficient to limit” the interconnection 
customer’s cost responsibility for the upgrade “such that they were funding only 
the cost of the upgrades that would not have been necessary but for their 
interconnection.”  Id. at P 41.  Here, as discussed in section II.C infra, Novus II 
only is being allocated the costs of the portion of the Hitchland-Woodward line 
that was determined to be necessary for its interconnection. 

23  Novus Protest at 13. 
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itself.”24  Second, the interconnection customer, by looking at its queue position, 

“may assess its business risks . . . based upon circumstances existing as of the 

queue date,” and not subsequent events other than “events defined by the tariff, 

where the potential costs are reasonably known, such as higher queued projects 

dropping out.”25  Therefore, when a higher-queued project drops out of the queue, 

as is the case here, the purpose of the required restudy will be to determine the 

impact that the withdrawal has on the lower-queued projects, not to assess the 

impact of subsequent events that occurred after the interconnection request was 

studied, such as the conditional approval of priority projects.  The mere 

fortuitousness of a higher-queued project having withdrawn should not enable an 

interconnection customer to have its cost allocation take account of all manner of 

other subsequent events that have occurred.  Accordingly, the priority projects 

should not be included in the restudy model for the Novus II project.26 

C. Restudy Of The Novus II Project Is Not Necessary To Prevent 
Construction Of Duplicative Facilities.   

 
Contrary to the Novus Parties’ assertions, restudy of the Novus II project is 

unnecessary “to ensure that duplicative and/or unnecessary facilities are not 

                                                 
24  Neptune at P 23. 

25  Neptune Rehearing at P 19. 

26  If, however, the restudy indicates that as a result solely of the higher-queued 
project withdrawing from the queue, the single circuit Hitchland-Woodward 345 
kV transmission line that was allocated to Novus II is no longer needed for the 
Novus II interconnection, Novus II no longer would be held responsible for the 
costs of such upgrade. 
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built.”27  Based on the system configuration at the time SPP studied the Novus II 

interconnection request (which did not include the priority projects), SPP 

determined that the single circuit Hitchland – Woodward line was required to 

facilitate the interconnection of the Novus II project.  In other words, the upgrade 

was a “but-for” facility.28  The fact that the SPP Board now conditionally has 

approved a double circuit line at Hitchland to Woodward does not mean 

duplicative facilities will be built.  The double-circuit plan simply modifies the 

upgrade.29  SPP will not construct both a double circuit line and redundant single 

circuit line along the same path, as the Novus Parties intimate.30  Rather, one 

double circuit 345 kV line will be constructed.  Novus II will be assigned the cost 

of a single circuit line, which is required for its interconnection,31 while the cost to 

add a second circuit will be allocated to the system as a whole as a Base Plan 

Upgrade.  There will be no unnecessary duplication of facilities. 

                                                 

(Cont’d . . . ) 

27  Novus Protest at 18; see also id. at 15. 

28  See Brookings Order at P 23 (“[A] generator can only be allocated the cost of 
network upgrades that would not have been constructed but for the 
interconnection of the generator.”). 

29  See SPP Tariff, Attachment O § II (“Transmission upgrades related to an 
approved interconnection agreement may be deferred or supplemented by other 
upgrades based upon the results of subsequent studies.”).   

30  Novus Protest at 15, 18. 

31  See Brookings Order at P 22 (“Midwest ISO may determine through its study 
process that a large upgrade, such as the Brookings line, should be built because it 
will both accommodate the interconnection of a group of projects and address 
other system-wide needs.  However, the cost responsibility for a group of 
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III. RESTUDY OF THE NOVUS II INTERCONNECTION REQUEST IS 
NOT REQUIRED TO PREVENT UNDUE DISCRIMINATION. 

 
Contrary to the Novus Parties, permitting restudy of the Novus II 

interconnection request is not required to remedy any undue discrimination.32  

First, as explained above, neither the SPP Tariff nor Commission policy provides 

for restudies of interconnection requests to account for subsequent changes in the 

transmission system except those related to the status of higher-queued projects.  

The Novus Parties note that, in the interconnection agreement filed in Docket No. 

ER09-1258, for Novus, SPP agreed to a non-conforming provision indicating that 

further studies would be necessary to determine whether the network upgrades 

listed in the agreement would be necessary if network upgrades were authorized 

under the SPP transmission plan, balanced portfolio, or other SPP-Board-approved 

process.33  In that instance, the cost and ramification to others of a further study 

would be minimal.  The upgrades were much smaller in scope34 and only a single 

lower-queued project – Novus II – could be affected by the results of a further 

                                                 
( . . . cont’d) 

interconnection customers remains limited to the cost of the facilities that would 
not be needed but for the interconnection of the group.”). 

32  Novus Protest at 16-17. 

33  The Commission accepted the Novus interconnection agreement by letter order, 
expressly without precedential effect.  See Sw. Power Pool, Inc., Letter Order, 
Docket No. ER09-1258-000 (July 22, 2009). 

34  There were approximately $2.2 million in assigned upgrades in the 
interconnection agreement and approximately $4 million in upgrades were to be 
constructed pursuant to an agreement with another affected system. 
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study that might eliminate the upgrade.  No one else would be affected.  In 

contrast, the estimated cost of the Hitchland – Woodward line at the center of the 

current controversy is over $80 million.  Furthermore, rather than a single other 

interconnection request being affected, the studies for a cluster of generation 

interconnection requests of approximately 5900 MW behind Novus II are based on 

the Hitchland – Woodward line being in place.35  Because the potential 

ramification to others with regard to restudies of the Novus II LGIA, SPP was 

unable to accommodate Novus II’s request for a non-conforming agreement.  The 

two situations are entirely different and there is no undue discrimination between 

Novus and Novus II. 

 Second, the Novus Parties’ contention that “the refusal to permit restudy is 

also discriminatory vis a vis other Interconnection Customers” lacks any merit.36  

The Novus Parties assert that “Interconnection Customers with projects further 

behind in the interconnection process will receive the benefits of the high priority 

projects to be included as Base Plan Upgrades if the new transmission cost 

allocation procedures are approved,” but others like Novus II will not because they 

cannot obtain restudies and will have to pay for duplicate facilities.37  Under the 

                                                 
35  In the Queue Reform docket (Docket No. ER09-1254), Novus II elected to opt out 

of the first generation interconnection cluster and be studied on its own.  Hence, 
the Hitchland – Woodward line was determined to be necessary “but-for” its 
interconnection, rather than for a cluster. 

36  Novus Protest at 16. 

37  Id. at 17. 
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queue process established in the SPP Tariff and by Order No. 2003, generation 

interconnection customers may benefit more or less from upgrades included in a 

transmission provider’s transmission expansion plan than other Generation 

Interconnection Customers, depending on their queue position.  The Commission 

emphatically has held that an interconnection customer’s queue position “forms 

the basis for the determination of an interconnection customer’s cost 

responsibilities for the construction of facilities or upgrades.”38  Thus, the fact that 

a later-queued generation project may “benefit” from a different configuration of 

the transmission system (i.e., the addition of an EHV Base Plan Upgrade) does not 

unduly discriminate against the lower-queued project.  No restudies are required to 

remedy discrimination.  To permit restudies for interconnection customers that 

already have interconnection agreements to determine the impact of later-

approved Base Plan Upgrades or priority projects, as the Novus Parties suggest, 

would be contrary to SPP’s generation interconnection process,39 Order No. 

2003,40 and the Commission’s decision in the Neptune Proceeding.41   

                                                 
38  Neptune Rehearing at P 19. 

39  See SPP Tariff, Attachment V §§ 8.6, 8.11. 

40  Order No. 2003 permits re-studies only if:  (1) a higher-queued project withdraws 
from the queue, (2) a higher-queued project requires a modification, or (3) the 
project’s point of interconnection is re-designated.  Order No. 2003 at P 161; pro 
forma Standard Large Generator Interconnection Procedures §§ 6.4, 7.6, 8.5.   

41  Neptune at P 23; Neptune Rehearing at PP 19-20. 
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Third, the fact that in its Highway/Byway proposal, submitted in Docket 

No. ER10-1069,42 “SPP proposes to take into account the Base Plan Upgrades 

when assessing transmission service requests”43 creates no discrimination issues 

between Transmission Customers and Generation Interconnection Customers, as 

the Novus Parties claim.44  As Mr. Dillahunty testified in Docket No. ER10-1069, 

the Highway/Byway proposal does not affect the existing cost allocation 

methodology for generation interconnections.45  Nor does the Highway/Byway 

proposal change how the need for upgrades in the generation interconnection 

process or transmission service study process is determined.  Currently, consistent 

with Order Nos. 2003 and 2003-A, under the existing SPP Tariff, Generation 

Interconnection Customers bear the responsibility for funding Network Upgrades 

not already included in SPP’s transmission expansion plan that are necessary to 

interconnect their facilities to the transmission system.46  To permit the restudies 

                                                 
42  See Southwest Power Pool, Inc., Submission of Tariff Revisions to Modify Cost 

Allocation Methodology, Docket No. ER10-1069-000 (Apr. 19, 2010) 
(“Highway/Byway Filing”). 

43  Novus Protest at 17. 

44  See Motion to Intervene and Limited Protest of Novus Windpower, LLC and 
Novus Wind II, LLC, Docket No. ER10-1069-000 (May 17, 2010). 

45  Highway/Byway Filing, Exhibit No. SPP-1 at 6-7. 

46  SPP Tariff, Attachment V § 4.2.5 and Appendix 6 § 11.3; see also Order No. 
2003-A at P 320 (“[W]e clarify that the Interconnection Customer is responsible 
(and later may receive credits) for funding the cost of (1) all Network Upgrades 
(other than those already in the Transmission Provider’s current expansion plan) 
that must be constructed to support that Interconnection Customer’s In-Service 
Date”). 
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that the Novus Parties desire would require ignoring this policy and modifying the 

generation queue process the Commission established in Order No. 2003 and its 

progeny, which is beyond the scope of this proceeding.   

 In addition, unlike upgrades required for new or changed Designated 

Resources (i.e., upgrades required for network service or Base Plan Upgrades), 

upgrades required for generation interconnections currently do not qualify for 

Base Plan Funding.  This does not change under the Highway/Byway proposal.  In 

short, under the current Commission-accepted SPP Tariff, upgrades required for 

generation interconnections and Base Plan Upgrades are treated differently with 

regard to cost allocation, which will remain the case after the Highway/Byway 

methodology is in place.47 

                                                 
47  The Novus Parties also note that Novus II is disadvantaged because it is subject to 

“stringent new suspension provisions,” while higher-queued projects are not.  
Novus Protest at 3.  The Commission addressed SPP’s new suspension provisions 
in Docket No. ER09-1254 in which the Novus Parties participated.  This issue is 
far outside the scope of this proceeding. 
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IV. CONCLUSION. 

 For the reasons stated in SPP’s May 12, 2010 filing and in this answer, the 

Commission should accept the unexecuted Novus II LGIA for filing without 

modification. 

Respectfully submitted, 
 

Barry S. Spector 
Carrie L. Bumgarner 
Tyler R. Brown 
Wright & Talisman, P.C. 
1200 G Street, N.W. 
Suite 600 
Washington, D.C.  20005 
(202) 393-1200 (phone) 
(202) 393-1240 (fax) 
spector@wrightlaw.com 
bumgarner@wrightlaw.com 
brown@wrightlaw.com 

 
Attorneys for 
Southwest Power Pool, Inc. 

June 17, 2010 
 

K:\SPP\Novus II LGIA\Novus Answer FINAL.doc 

 16



CERTIFICATE OF SERVICE 
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each person designated on the official service list compiled by the Secretary in this 

proceeding. 

 Dated at Washington, D.C., this 17th day of June, 2010. 

 
      Carrie L. Bumgarner 
 

Attorney for 
      Southwest Power Pool, Inc. 
 


