Southwest Power Pool, Inc. – Entergy
ENTERGY SPP RTO REGIONAL PLANNING PROCESS
August 11, 2010
Sheraton New Orleans Hotel – New Orleans, LA
• Summary of Action Items •
3:15-5:00 p.m.

1) John Chiles requested that the powerflow model, subsystem file, monitored
elements file, contingency file, and contingency results be posted for review.
2) A project request e-mail will be sent out to ask the stakeholders to provide
suggested upgrades that they feel would address overloads in the Step 1 studies.
This feedback should be returned by September 30th for consideration in the study.

Southwest Power Pool, Inc. – Entergy
ENTERGY SPP RTO REGIONAL PLANNING PROCESS
August 11, 2010
Sheraton New Orleans Hotel – New Orleans, LA
• Minutes •
3:15 - 5:00 p.m.

Agenda Item 1 – Administrative
Tim McGinnis (SPP) called the meeting to order at 3:15 p.m. A list of attendees is
attached at the end of these Minutes. Tim reviewed the agenda, minutes from the
5/27/2010 meeting, and anti-trust guidelines. The minutes were approved with no
objections.
The following four action items from the May 27th ESRPP meeting were reviewed:
1) The ICT will send out an e-mail to the TWG and LTTIWG exploders asking for
objections to the inclusion of Priority Projects in the base case model.
At the last meeting, the Notifications to Construct (NTC) for the Priority Projects
had not been issued by SPP. This is because we were waiting on the SPP
Highway Byway Cost Allocation proposal to be accepted by FERC. At this point,
NTCs have been issued by SPP and, thus, the Priority Projects have been added
to the ESRPP models.
2) The Joint Planning Committee will discuss with Entergy the possibility of adding
renewable transactions to Entergy’s control area in the base model.
Adding a 3000 MW transfer of renewable from SPP to Entergy may be added as
an additional study if the study team has time to complete it. This will not be
added to the scope but we have a plan to complete this study if time allows.
3) The Joint Planning Committee will investigate the possibility of implementing the
Day-Ahead market and consolidated balancing authority in the studies.
Implementing a CBA may be added as an additional study if the study team has
time to complete it. However, this is less likely than the renewable transaction
because it would need to be completed based on the process that SPP Planning

is still developing as part of Integrated Transmission Planning Year 20
Assessment.
4) The Joint Planning Committee will consider replacing the Messick 500/230kV
project for a different one.
ISTEP and ESRPP are different in scope so there is value in performing this
analysis from both perspectives. Besides, the stakeholders selected this study as
part of the ESRPP so that request should be honored.
Agenda Item 2 – Review of Initial Study Results
Eric Burkey (SPP) presented the 2010 ESRPP Step 1 (High-Level Analysis) Study
analysis preliminary results.
Paul Simoneaux (Entergy) presented the 2009 ESRPP Step 2 (Detailed Analysis) Study
progress.
Agenda Item 3 – Next Steps
Tim McGinnis (SPP) recommended that the Stakeholder Comment Period be changed
to September 6th through September 30th, since the limiting elements have been
presented. The ICT asked that the stakeholders provide suggested upgrades that they
feel would address overloads in the studies. The ICT will also consider the projects that
were received with the projected transfers as solutions to the limiting elements.
Agenda Item 4 – Other Discussion
Terri Gallup (AEP) asked when the studies would be complete. Tim McGinnis (SPP)
said the Step 1 studies should be complete first, probably by the end of October, and
the Step 2 studies would be completed later. Paul Simoneaux (Entergy) said that it
would probably be around the end of November.
Agenda Item 5 – Adjournment
Tim McGinnis (SPP) adjourned the meeting at 4:30 p.m.

