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Order 1000

• each transmission provider is to amend its OATT to 
address how TPs in the planning process will 
reevaluate the transmission plan to determine if 
delays in the development in a transmission facility 
selected in a regional plan for purposes of cost 
allocation require consideration of alternative 
solutions “including those proposed by the incumbent 
transmission provider, to ensure the incumbent 
transmission provider can meet its reliability needs or 
service obligations”.
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Order 1000 – Continued

• FERC’s focus “is on ensuring that adequate processes 
are in place to determine whether delays associated 
with completion of a transmission facility selected in a 
regional transmission plan for purposes of cost 
allocation have the potential to adversely affect an 
incumbent transmission provider’s ability to fulfill its 
reliability needs or service obligations.”

• Under such circumstances, an incumbent transmission 
provider must have the ability to propose solutions 
that it would implement within its retail distribution 
service territory or footprint that will enable it to meet 
its reliability needs or service obligations.
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Possible Ways to Address ST Needs

• the Transmission Owner (TO) does not seek regional 
cost recovery of the facilities.  

– if projects needed short term for reliability can use 
existing right of way the TO would maintain the ROFR.

• A second approach would be the approach used 
currently.  

– If the need date for a project precedes the projected in 
service date, then mitigation would apply.
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Possible Ways to Address ST Needs (cont)

• An alternative approach is to develop a pre‐qualified 
group of TOs that would be available on short notice 
to construct projects needed short term to maintain 
reliability.

– The specific project would be assigned to a pre‐qualified 
TO at random.  

– In the event the TO could not construct the project in 
the time needed, a second pre‐qualified TO would be 
randomly selected. 

– Any TO that meets the qualifications could be pre‐
qualified to be part of the pool of TOs for short term 
projects needed for reliability.
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Assignment of Projects Needed Short Term for Reliability 

While much of the focus of Order 1000 and 1000 A is on planning for longer term projects, an issue that 
has developed at the SPC discussions is how to respond to reliability projects needed in the short term.  
Order 1000 states: 
 

we also require each public utility transmission provider to amend its OATT to describe 
the circumstances and procedures under which public utility  transmission providers  in 
the  regional  transmission  planning  process  will  reevaluate  the  regional  transmission 
plan  to determine  if delays  in  the development of a  transmission  facility selected  in a 
regional  transmission  plan  for  purposes  of  cost  allocation  require  evaluation  of 
alternative solutions, including those proposed by the incumbent transmission provider, 
to ensure the  incumbent transmission provider can meet  its reliability needs or service 
obligations. 

 
Continuing, the order states: 
 

Our  focus  here  is  on  ensuring  that  adequate  processes  are  in  place  to  determine 
whether  delays  associated  with  completion  of  a  transmission  facility  selected  in  a 
regional  transmission  plan  for  purposes  of  cost  allocation  have  the  potential  to 
adversely affect an incumbent transmission provider’s ability to fulfill its reliability needs 
or  service obligations. Under  such circumstances, an  incumbent  transmission provider 
must  have  the  ability  to  propose  solutions  that  it would  implement within  its  retail 
distribution service territory or footprint that will enable  it to meet  its reliability needs 
or service obligations. 

 
There are at least three different ways to address this situation.     
 
The  first  approach  to  address  the  assignment  of  projects  needed  short  term  to  address  immediate 
reliability needs would be that the Transmission Owner (TO) does not seek regional cost recovery of the 
facilities.    In addition,  if projects needed short term for reliability can use existing right of way the TO 
would maintain the ROFR. 
 
A second approach would be the same as the approach used currently.  In this situation if the need date 
for a project precedes the projected in service date, then mitigation would apply. 
 
A  third possible approach  is  to develop a pre‐qualified group of TOs  that would be available on short 
notice  to  construct projects needed  short  term  to maintain  reliability.   The  specific project would be 
assigned  to a pre‐qualified TO at  random.    In  the event  the TO could not construct  the project  in  the 
time  needed,  a  second  pre‐qualified  TO  would  be  randomly  selected.  Any  TO  that  meets  the 
qualifications could be pre‐qualified  to be part of  the pool of TOs  for  short  term projects needed  for 
reliability. 
 
 



Supplemental Analysis 
Order 1000:

Short Term Reliability 
Projects

June 7, 2012 

Agenda Item 10



• Lead Time = Days between “NTC Issue Date” and “RTO 
Determined Need by Date”.  

• Upgrades in the current Project Tracking Portfolio.

Upgrade Lead Time Analysis  
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