SPECIAL BOARD OF DIRECTORS/MEMBERS COMMITTEE MEETINGERS
March 2, 2021 - WebEx - 10:30 a.m. – Noon

Agenda
Special Board of Directors/Members Committee Meeting
1.

Call to Order and Administrative Items………………………………………………………….Mr. Larry Altenbaumer

2.

February Polar Vortex Update
a.

Event Summary ....................................................................................................................Mr. Lanny Nickell

b. Expedited FERC Filings/Orders ..........................................................................................Mr. Paul Suskie
c.
3.

SPP Staff Recommendation
a.

4.

Comprehensive Review Steering Committee .........................................................Ms. Barbara Sugg

2020 ITP - Butler-Tioga 138kV Re-evaluation & TOSP Suspension .............. Mr. Antoine Lucas

Future Meetings
2021
RSC/BOD April 26-7 ................................................................................................................................ Virtual
RSC/BOD July 26-7 .................................................................................................................. Little Rock, AR
RSC/BOD October 25-26....................................................................................................... Little Rock, AR
BOD December 6 ...................................................................................................................Conference Call

Antitrust: SPP strictly prohibits use of participation in SPP activities as a forum for engaging in practices or communications that
violate the antitrust laws. Please avoid discussion of topics or behavior that would result in anti-competitive behavior, including but
not limited to, agreements between or among competitors regarding prices, bid and offer practices, availability of service, product
design, terms of sale, division of markets, allocation of customers or any other activity that might unreasonably restrain competition.
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SOUTHWEST POWER POOL, INC.
SPP STAFF
RECOMMENDATION TO THE BOARD OF DIRECTORS
March 2, 2021
Butler-Tioga 138 kV Re-evaluation Request

ORGANIZATIONAL ROSTER
SPP Staff

BACKGROUND
On January 26, 2021, SPP Board of Directors approved the construction of the Butler-Tioga
138kV project in southeast Kansas as part of the 2020 Integrated Transmission Planning (ITP)
Assessment. The Butler-Tioga 138 kV project consists of a new 138 kV line between the existing
Butler substation and the existing Tioga substation and the upgrades at the Butler and Tioga
substations necessary to accommodate the new line. The new 138 kV line between the Butler
and Tioga substations met the requirements to be a Competitive Upgrade in Section I of
Attachment Y of the Tariff. On February 2, 2021 SPP issued a Request For Proposal (“RFP”) (SPPRFP-000004 Butler-Tioga) for the Competitive Upgrade in accordance with Section III of
Attachment Y of the SPP Tariff. On February 26, 2021, SPP issued Notification to Construct
(NTC) 210602 for the Butler and Tioga substation upgrades necessary to accommodate the new
line.
On February 5, 2021, Evergy submitted a request for SPP to perform a re-evaluation of the
Butler –Tioga 138kV project pursuant to Section VIII of Attachment Y of the SPP Tariff. Evergy
stated in their request that the scope of the Butler-Tioga 138 kV project represented a
significant and substantive scope change and the project no longer aligns with the 2020 ITP
Assessment. Evergy also identified in the request two Evergy local planning projects that are
currently under construction that may overlap with the Butler-Tioga 138 kV project. Evergy
requested the re-evaluation to ascertain whether the project still meets the appropriate cost
benefit thresholds and adequately resolves the needs of the region, based on relevant cost
estimates and the operational considerations related to a 100% greenfield project and the
Evergy local planning projects already underway in that area.

RECOMMENDATIONS
SPP staff has reviewed the request from Evergy and determined that the request includes
revised parameters and values that constitute a material change to the parameters and criteria
used in a portion of the analysis for the 2020 ITP Assessment. SPP Staff recommends the SPP
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Board of Directors approve the request to re-evaluate the Butler-Tioga 138 kV project issued on
February 2, 2021 via SPP-RFP-000004.

RE-EVALUATION ANALYSIS
Should the SPP Board of Directors approve this recommendation, the models used in this reevaluation will be the 2020 ITP Economic Models. The re-evaluation will follow normal SPP study
procedures, specifically those used in the 2020 ITP Assessment and consistent with the current
ITP Manual.
SPP will consider new information to perform this re-evaluation, such as material changes to
modeling assumptions, public policy, and project costs. Evergy, as is noted in the request for reevaluation, provided SPP two local planning projects in their submission into the SPP Model On
Demand (MOD) tool for inclusion in the 2021 model sets. These were also submitted as Planned
Transmission System Change information on September 1, 2020. Further, in the request for reevaluation, Evergy also provided notice of an expected completion date of December 2022 for
these projects. These projects would be deemed a material change to the system and will be
included in the 2020 ITP Economic Models as changes in the system for the purpose of
evaluating the Butler-Tioga project. The two projects are identified as:
1. MOD Project ID 95913- a rebuild of approximately 35 miles of the existing ButlerAltoona 138kV line out of the Butler substation to a new Otter Creek substation.
2. MOD Project ID 95925- an approximately 13 mile greenfield 115kV line from Otter Creek
to the existing East Eureka substation.
SPP will also consider any new or updated project costs received since the SPP Board of
Directors approval of the 2020 ITP Assessment for any of the projects impacting this reevaluation.
SPP Staff estimates a schedule of no more than thirty (30) days to complete the re-evaluation of
the project, with presentation of results no later than the April 27, 2021 SPP Board of Directors
meeting.
Transmission Owner Selection Process
SPP Staff recommends suspension of the Transmission Owner Selection Process (TOSP) for SPPRFP-000004 and associated NTC 210602 with the approval of this re-evaluation
request. Consistent with Attachment Y Section VIII.3(b) and the estimated date for the re-
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evaluation completion, the RFP response deadline of August 2, 2021 should not be modified at
this time.

ACTIONS REQUESTED
Approve Recommendation for re-evaluation of the Butler-Tioga 138kV project.
Approve Recommendation for suspension of the TOSP for SPP-RFP-000004 and associated NTC
210602 for the required non-competitive portions of the Butler-Tioga 138kV project.
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February 10, 2021

On February 5, 2021, Southwest Power Pool, Inc. (“SPP”) received a request from Evergy
Kansas Central, Inc. (“Evergy”) to re-evaluate the Butler-Tioga Competitive Upgrade, which was
approved by the SPP Board of Directors on January 26, 2021 for construction as part of the
2020 Integrated Transmission Plan. SPP issued the Request for Proposal (“RFP”) for the ButlerTioga Competitive Upgrade to Qualified RFP Participants on February 2, 2021.
Since the Butler-Tioga project meets the requirements to be a Competitive Upgrade specified
in Section I of Attachment Y of the SPP Tariff, the request for re-evaluation of the project will
be subject to the Competitive Upgrade re-evaluation process outlined in Section VIII of
Attachment Y of the SPP Tariff.
Accordingly, SPP will complete the following steps required by Section VIII of Attachment Y of
the SPP Tariff:
1. SPP is posting this notice and the request for re-evaluation on the SPP website.
2. SPP will then notify the SPP Board of the request and schedule a meeting for the Board
for consideration of the request. Notice of the scheduled Board meeting will be posted
on the SPP website. SPP will provide a recommendation to the Board as to whether the
re-evaluation should be performed. If SPP recommends that the Competitive Upgrade
be re-evaluated, the Tariff also requires SPP to include the recommended parameters
for the re-evaluation, schedule for completion and the planning models to be used.
SPP may also provide a recommendation to the Board on whether it is necessary to
suspend the Transmission Owner Selection Process (“TOSP”) consistent with Section
III.2(c)(xix) of Attachment Y of the SPP Tariff.
3. If the Board directs SPP to perform a re-evaluation of the Competitive Upgrade, SPP
will then perform the re-evaluation.
4. Once the re-evaluation is complete, SPP will provide a recommendation to the Board
as to whether the Competitive Upgrade should be withdrawn as a result of the reevaluation.
a. If the Competitive Upgrade is withdrawn, the applicable RFP will be withdrawn
and the TOSP will be terminated.
b. If the Competitive Upgrade is not withdrawn, the TOSP will continue or be reinstated if it was suspended. The RFP Response Window shall close on the later
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of the original close date or 60 days from the date the TOSP is re-instated by
the SPP Board.
Please submit any inquires regarding this process to the Request Management System using
the following information:
“Quick Pick” – Transmission Owner Selection Process (TOSP)
“Subtype 1” – General Inquiry
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February 5, 2021
Mr. Antoine Lucas
Vice President, Engineering
Southwest Power Pool
201 Worthen Drive
Little Rock, AR 72223-4936
Re: Competitive Upgrade Re-Evaluation Request for Butler-Tioga 138kV Line
Dear Mr. Lucas,
On February 2, 2021, SPP issued a Request for Proposal (RFP) providing Qualified RFP Participants
with the opportunity to submit an RFP Proposal for the Butler-Tioga 138kV project, indicating that
the project would now be 100% greenfield and thus, a competitive project. This project was
originally identified through the 2020 Integrated Transmission Planning (ITP) Assessment as a
substantial rebuild of an existing Evergy facility and not a 100% greenfield project. As a result, all
analysis conducted to-date was based on assumptions and cost estimates which are no longer
applicable to the current project scope. Given that the scope change in the issued RFP is significant
and substantive and no longer aligns with the 2020 ITP, Evergy Kansas Central, Inc. (Evergy),
pursuant to Attachment Y, section VII of the SPP Tariff, requests a re-evaluation of the Butler-Tioga
138kV project. The background and rationale for this request is included in more detail below.
Background Information
The existing Butler-Altoona line is nearly 100 years old and has needed to be rebuilt for some time.
Notably, it showed up as a need in the 2017 ITP10, and again in 2019 ITP, drafts of the 2019 portfolio
had suggested solving the economic needs in this area with a phase shifting transformer. Evergy
noted that this did not make sense on a 100 year old line and while it might temporarily resolve the
economic needs in the area, that line was likely to get rebuilt and thus the phase shifting transformer
would be superfluous/unnecessary. Ultimately no project was approved in 2019, but the need
appeared again in the 2020 ITP Assessment.
On June 12, 2020, SPP notified Evergy that the Butler-Tioga 138kV line was being considered for
inclusion in the 2020 ITP Assessment and would require a +/- 30% Study Estimate. In the project
spreadsheet, the Project Description was: “Wreck out the existing Altoona - Butler 138 kV line and
build a new 138 kV line from Butler to Tioga utilizing existing Right-of-Way to Greenwood County
to minimize project costs.”
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In August 2020, consistent with the SPP Model Build Schedule, 1 Evergy submitted two local
planning projects into the SPP Model On Demand tool (MOD) 2 for inclusion in the SPP 2021
models:
(1) A rebuild of approximately 35 miles of the existing Butler-Altoona 138kV line out of the
Butler substation to a new Otter Creek substation -- submitted to MOD as project ID 95913,
and; 3
(2) an approximately 13 mile greenfield 115kV line from Otter Creek to the existing East Eureka
substation -- submitted to MOD as project ID 95925. 4
This information was also submitted as a Planned Transmission System Change to the SPP Request
Management System, as required by the SPP Model Development Procedure Manual (request
63280). These projects are underway and are anticipated to be in service on or about December
2022.
Contemporaneous with the planned October MOPC approval of the 2020 ITP, SPP Staff asked
Evergy for a breakdown of the Study Cost Estimate for the Butler-Tioga project between rebuildand greenfield-related project costs. On October 14, 2020, Evergy provided SPP Staff with a route
and cost estimate that was approximately >95% rebuild on existing right-of-way and <5%
greenfield. This data exchange continued to be consistent with both Evergy’s local plans and the
plan approved by the SPP stakeholder process.
Throughout this process, the Butler-Tioga 138kV project was represented by Evergy, SPP Staff, and
the relevant SPP committees to include a substantial rebuild of an existing 100-year old Evergy
facility. Notably, the Board-approved 2020 ITP Assessment’s Executive Summary specifically
noted:
The 2020 Integrated Transmission Plan (ITP) looks ahead 10 years to ensure the
SPP region can deliver energy reliably and economically, facilitate public policy
objectives, seek solutions with neighboring regions and maximize benefits to enduse customers. Over 27 months, SPP and its member organizations worked
together to forecast and analyze the regional transmission system’s economic
reliability, operational and public policy needs.
SPP evaluated more than 2,200 solutions. The analysis resulted in the
recommendation to approve 54 transmission projects, including 91.8 miles of extra-

1

https://www.spp.org/documents/62502/2021%20series%20mdwg_2022%20itp%20powerflow%20&%20short%20circuit%2
0model%20build%20schedule_07152020.pdf
2

See map, attached as Exhibit A.

3

This portion of the Evergy model update is consistent with the intent of the Bulter-Tioga project to rebuild a significant
portion of the 100-year-old Butler-Altoona line.
4

This portion of the Evergy model update is in addition to the planned rebuild of the 100-year-old Butler-Altoona line will
address the local needs of the Evergy customers in this area.
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high voltage (EHV transmission and 140.91 miles of rebuilt high-voltage
infrastructure.
1

This mileage number assumes the partial rebuild and new mileage of the Butler-Tioga
138 kV new line. This line is expected to follow the existing Butler-Altoona 138 kV rightof-way and break away towards Tioga at a point that would minimize transmission costs
for this project.

At the October 2020 Board meeting, the SPP Board approved the 2020 ITP Assessment (including
the Butler-Tioga Project) but deferred action on the Butler – Tioga line due to the need for further
refinement. At that time, the decision appeared to be how much of the line would be rebuilt and
how much would be a greenfield. It wasn’t until the December 2020 TWG meeting that SPP Staff
began hinting this line might be 100% greenfield, but no updated study was conducted based on this
material change in assumptions.
At the January 2021 Board meeting, SPP Staff explained that they had concluded an RFP must be
issued for this line. SPP Staff acknowledged that the Board approved-2020 ITP Assessment
contemplated: 5
1) Butler-Altoona 138 kV partial rebuild (near Yellow Jacket 69 kV) with re-termination to
Tioga 138 kV
• Directly address the age and condition of the Butler – Altoona line by “leveraging
existing infrastructure” as defined as a consideration in the ITP manual
• Provide more future opportunity to improve local reliability for municipalities
along the existing Butler – Altoona line route
But based on discussions with SPP regulatory and legal, it was concluded that SPP must issue an
RFP because it does not have the authority to “select a route” and/or direct retirement of an existing
transmission asset. Consequently, based on this guidance following the approval of the line, SPP
recommended the following:
2) New Butler-Tioga 138 kV line with “out-of-service” operation of the Butler-Altoona 138
kV line
• SPP engineering remains indifferent to line routing (SPP staff does not perform
detailed line routing studies)
• Allow for potential project cost reduction opportunity through the RFP process
Rationale and Recommendation for Reevaluation
SPP’s recommendation and the issued RFP are not based on the cost estimates and operational
considerations on which stakeholders and the Board relied when they made the decision to include
the Butler-Tioga project in the 2020 ITP Assessment. Staff’s recommendations constitutes a

5

SPP Board of Directors Meeting Materials, pages 368-373 and 382 of 402 (January 26, 2021) available at
https://www.spp.org/documents/63843/bod%20mc%20smom%20materials%2020210126%20v5.pdf.
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material change 6 and, as a result, SPP should re-study the Butler-Tioga project to ascertain
whether this project still meets the appropriate cost benefit thresholds and adequately resolves the
needs of the region, based on relevant cost estimates and the operational considerations related to
a 100% greenfield project and the other Evergy projects already underway in that area. 7 Notably,
SPP should consider the following in their reevaluation:
 Project overlap 8 – consistent with the original intent of the portfolio, Evergy currently is
rebuilding approximately 35 miles of the existing Butler-Altoona 138kV line out of the
Butler substation to a new Otter Creek substation -- submitted to MOD as project ID 95913.
 The need for new infrastructure versus leveraging existing infrastructure. 9
 APC benefit and B/C benefit based on SPP’s new independent cost estimate for 100%
greenfield project versus relying Evergy estimates for rebuilding a significant portion of
the existing line. 10
 The operational and cost impacts of leaving the existing line normally open; a normally
open line must still be ready for use based on operational needs thus this solution would
likely require Evergy to rebuild its 100-year-old line thus creating duplicative, costly and
disruptive transmission facilities in the Evergy zone. 11
 The impact of Altoona-Butler still being closed in to support local areas (South Central and
South East Kansas), on an as needed basis.
 Whether improved benefits could be provided through the Butler-Otter Creek-Tioga
138kV plan (which was originally included in the 2020 ITP) as compared to the updated
100% greenfield project. Specifically, these benefits could be related to allowing a tie-in
point for the radial E. Eureka substation and providing additional voltage support to the
Humboldt, KS area.

6

“In the event that material changes occur that may cause a Competitive Upgrade to be re-evaluated, in accordance with this
Section VIII of this Attachment Y, the Transmission Provider may re-evaluate the need for the Competitive Upgrade at any time prior
to the close of RFP Response Window.” SPP Open Access Transmission Tariff, Attachment Y § VIII.1.
7

It is not unusual for there to be model updates from year to year where a project will show up as a need in one model and not
in subsequent models thus resulting in the withdrawal of an NTC. This project is different because of the RFP and the potential for
developer and IEP expenses on the front end of the process. SPP should update the models based on what is known today to save SPP
members, customers and developers from these upfront costs.

8

Consistent with the ITP Manual, SPP should consider Project overlap. ITP manual at page 37 available at
https://www.spp.org/engineering/transmission-planning/.

9
10

ITP manual at page 37.
ITP manual at page 37.

11

Under SPP’s new SPP proposal for the Butler – Tioga line, Evergy customers would pay for 2/3 plus their load ratio share
(~10%) of the new line as well as 100% of the zonal costs for maintaining the existing line which is 100 years old and needs attention.
The existing Altoona-Butler 138 kV line requires an expeditious rebuild based on its age, condition, and having the highest forced
outage rate in the country for its voltage class and being watched closely by NERC. Leaving it as is and operating it normally open is
simply not an option.
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For the reason identified above, Evergy requests a re-evaluation of the Butler-Tioga 138kV project.
Sincerely,
Katy Onnen
Sr. Manager, Transmission & Distribution Planning
Evergy
Tel: (816) 654-1373
Email: katy.onnen@evergy.com
cc:

SPP Board of Directors
SPPprojecttracking@spp.org
Kevin Noblet, Denise Buffington, Patrick Smith
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EXHIBIT A
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February 12, 2021
VIA ELECTRONIC MAIL

Antoine Lucas
Southwest Power Pool, Inc.
201 Worthen Drive
Little Rock, AR 72223-4963
RE: Evergy Re-evaluation Request of Butler-Tioga 138kV Project
Dear Antoine,
SPP should not recommend a re-evaluation of the Butler-Tioga 138kV Project as requested by Evergy. Evergy
concedes, “The existing Butler-Altoona line is nearly 100 years old and has needed to be rebuilt for some
time.” 1 That information was known to SPP when SPP made its decision to move forward with the “greenfield”
Butler-Tioga 138kV Project. Evergy does not provide any information that would constitute a “material change”
to cause a re-evaluation in accordance with the tariff (e.g., change in load, change in generation, modeling error) 2.
Evergy's re-evaluation request is an attempt to use the local planning process to drive a desired outcome in the
regional planning process or to circumvent that process and the related competitive solicitation entirely. Of
course Evergy has the ability to move forward with the East Eureka-Otter Creek local project and respond to the
Butler-Tioga RFP with whatever proposal it believes it can demonstrate will most efficiently or cost-effectively
fulfill the identified regional need, including proposing use of the existing Butler-Altoona right-of-way. The IEP
will evaluate all proposals using appropriate criteria. What SPP cannot permit is Evergy’s local planning decisions
to force Evergy’s desired result to circumvent regional planning.
FERC Order No. 1000 is clear that regions must select the more efficient or cost-effective projects to resolve
regional transmission needs. SPP recommended and the SPP Board approved the Butler-Tioga 138kV project as
the more efficient and cost-effective project to address the regional economic transmission needs. The RFP will
decide which proposal best fulfills the selected project specifications. Evergy's re-evaluation request must be
rejected.
Sincerely,

Pat Hayes
1
2

Evergy Re-evaluation Request at 1
SPP OATT Attachment Y, Section VIII(1)
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