



February 3, 2011

Lanny Nickell  
Vice President of Engineering  
Southwest Power Pool, Inc.  
415 N. McKinley, Suite 140  
Little Rock, AR 72205-3020

Dear Mr. Nickell:

In accordance with SPP's NTC 20121 to OG&E, OG&E commits to the following project:

**Woodward District EHV- Medicine Lodge 345 kV double circuit, Project ID 942**

Project Total Cost Estimate

Project Cost Estimate                      \$194,972,759 (cost for entire project including all entities)

OG&E Project Timeline

Line Routing and Environmental/Permitting Complete, ROW Acquired	03/31/2013
Design Complete	06/30/2013
Construction Complete, Tested and Accepted by OG&E	12/31/2014

If you have any questions, please contact me.

Sincerely,

A handwritten signature in black ink, appearing to read "Mel Perkins".

Mel Perkins  
Vice President, Power Delivery

cc: Phil Crissup  
Jake Langthorn