

SPP
Notification to Construct

October 28, 2013

Mr. Philip Crissup
Oklahoma Gas and Electric Co.
P.O. Box 321, M/C 903
Oklahoma City, OK 73101

RE: Notification to Construct Approved Reliability Network Upgrades

Dear Mr. Crissup,

Pursuant to Section 3.3 of the Southwest Power Pool, Inc. ("SPP") Membership Agreement and Attachment O, Section VI, of the SPP Open Access Transmission Tariff ("OATT"), SPP provides this Notification to Construct ("NTC") directing Oklahoma Gas and Electric Co. ("OGE"), as the Designated Transmission Owner, to construct the Network Upgrade(s).

On September 17, 2013, SPP concluded that the Network Upgrade(s) listed below is no longer required on the OGE system to fulfill delivery point request(s) as detailed in the Delivery Point Network Study for delivery point requests DPA-2012-March-147, DPA-2012-March-149, DPA-2012-March-155, DPA-2012-March-156, DPA-2012-July-217, and DPA-2012-October-247.

Withdrawal of Upgrades

Previous NTC Number: 200201

Previous NTC Issue Date: 3/1/2013

Project ID: 30488

Project Name: Multi - Renfrow - Wakita - Noel Switch 138 kV

Network Upgrade ID: 50613

Network Upgrade Name: Sandridge Tap - Renfrow 138 kV Ckt 1 (OGE)

Network Upgrade Description: Build new 138 kV line from Sandridge Tap to Renfrow. The total mileage of this Sandridge Tap to Renfrow 138 kV line is 4 miles. Western Farmers Electric Cooperative ("WFEC") and OGE shall decide who shall build how much of these Network Upgrades and shall provide such information, along with specific cost estimates for each Designated Transmission Owner's portion of the Network Upgrades, to SPP in its response to this NTC.

Reason for Change: In its commitment to NTC No. 200200 submitted to SPP on May 7, 2013, WFEC committed to building 100% of the 4-mile 138 kV line from Sandridge Tap to the new Renfrow substation described in Upgrade ID No. 50619 assigned to WFEC. OGE confirmed this arrangement via email on May 22, 2013. On September 17, 2013, OGE confirmed via phone conversation with SPP that OGE's estimated costs associated with the equipment and labor required to terminate the 138 kV line at Renfrow are

SPP-NTC-200233

included in the cost estimate for Upgrade ID No. 50587, included on NTC No. 200199.
As such, Upgrade ID No. 50613 is no longer needed.

Withdrawal of Network Upgrade

OGE has been made aware of all Network Upgrades withdrawn through the expansion plan process. This letter is the formal notice to OGE to stop any further work on this Network Upgrade(s), collect any cost associated with the Network Upgrade(s), and provide this information to SPP.

All terms and conditions of the SPP OATT and the SPP Membership Agreement shall apply to this Project, and nothing in this NTC shall vary such terms and conditions.

Don't hesitate to contact me if you have questions or comments regarding these instructions. Thank you for the important role that you play in maintaining the reliability of our electric grid.

Sincerely,



Lanny Nickell
Vice President, Engineering
Phone: (501) 614-3232 • Fax: (501) 482-2022 • lnickell@spp.org

cc: Carl Monroe - SPP
Katherine Prewitt - SPP
Jacob Langthorn, IV - OGE
Travis Hyde - OGE