

LTCR Liaison Kickoff Meeting
August 1, 2014 ~ 1:30-3:00 PM CDT
Net Conference
- Minutes-

Agenda Item 1, Introduction

Purpose of Meeting

Charles Cates welcomed all attendees and stated the purpose of the project was in response to FERC Order 681.

Agenda Item 2, Review LTCR MIPO

MIPO Review

Rachel Hulett discussed the high-level project overview, basic concepts of LTCR, timeline located within the MIPO, FAQs, and stated the Go-live date is February 1, 2015.

Agenda Items 3, New API Specification

Overview

Ryan Garrett reviewed where the API Specifications are located and a brief summary of the APIs. He asked for all of the liaisons to review and contact us via RMS with any questions or concerns.

Agenda Item 4, Sample LTCR Download Files

Overview

Rachel Hulett reviewed slide deck provide with the meeting materials. She explained there would be changes to the download file, mentioned the sample download files were provided and she asked for MP feedback. The download files are all of the SPP generated system files created during allocation and auction markets.

Action Item: SPP requests feedback on sample downloads

An email will be sent by Friday, August 8, requesting feedback by Tuesday, August 20th.

Agenda Item 5, Future Meetings

Action Item: SPP develop a schedule for future LTCR Liaison meetings.

An email will be sent by Friday, August 8, containing the proposed schedule.