



2017 ITP Near-Term (ITPNT) Model Posting Dates	
2017 ITPNT Models – Pass 1	March 25, 2016
2017 ITPNT Models – Pass 2	June 17, 2016
2017 ITPNT SPP BA Models – Pass 1	June 17, 2016
2017 ITPNT Models – Pass 3	August 5, 2016
2017 ITPNT SPP BA Models – Pass 2	August 5, 2016
Updated 2017 ITPNT S0, S5 & SPP BA Models posted for TWG vote	August 22, 2016
Updated 2017 ITPNT S0, S5 & SPP BA Models Approved by TWG	August 30, 2016

2017 ITPNT Schedule <sup>+</sup>		
Date	Duration	Description
August 30		TWG Approved Final Models
October 3		Staff to post final 2017 ITPNT needs assessment list
<b>October 4 - November 2</b>	<b>30 days</b>	<b>Staff posts 2017 ITPNT needs assessment list and opens the Detailed Project Proposal (DPP) window</b>
October 4		Staff to begin development of solutions and analysis of DPPs upon receipt
<b>November 2</b>		<b>Deadline for receipt of all Non-DPP or Order 890 stakeholder solution submittals</b>
December 9		Staff to begin developing draft portfolio
<sup>+</sup> Dates subject to change		