

<b>2017 ITP Near-Term (ITPNT) Model Posting Dates</b>	
2017 ITPNT Models – Pass 1	March 25, 2016
2017 ITPNT Models – Pass 2	June 17, 2016
2017 ITPNT SPP BA Models – Pass 1	June 17, 2016
2017 ITPNT Models – Pass 3	August 5, 2016
2017 ITPNT SPP BA Models – Pass 2	August 5, 2016
Updated 2017 ITPNT S0, S5 & SPP BA Models posted for TWG vote	August 22, 2016
Updated 2017 ITPNT S0, S5 & SPP BA Models Approved by TWG	August 30, 2016

<b>2017 ITPNT Schedule<sup>+</sup></b>	
<b>Date</b>	<b>Description</b>
January 9, 2017	Staff to post draft portfolio and request study cost estimates from TOs and 3 <sup>rd</sup> party
February 6, 2017	TO deadline to provide study cost estimates to SPP
February 23, 2017	SPP Planning Summit (Little Rock, AR)
March 2017	Final Reliability Assessment
March 2017	Draft report with recommendations
*Dates subject to change	