Market Implementation Schedule

Mo	Date	Activity
AUG	2	File Compliance Filing (60-day prior to) at FERC, Seek Tariff Delay
	3	MITF Face-to-face Mtg (more to be scheduled in addition to weekly conf call)
	4	Go/No-Go Advisory Team populated
	8-9	MWG Meeting
	9	System-wide deployment test
	10	RTWG Meeting
	16	System-wide deployment test
	21	File Compliance Filing (to most recent Order) at FERC
	23	System-wide deployment test
	30	Post for Net Conference Schedule/Milestones/Metrics/Risks
		System-wide deployment test
	31	RTWG Meeting
SEP	1	BOD/RSC EIS Implementation Status Net Conference
	5-7	MWG Meeting
	13	System-wide deployment test
	13	Post for Net Conference Schedule/Milestones/Metrics/Risks
	15	BOD/RSC EIS Implementation Status Net Conference
	20	System-wide deployment test (subject to change)
	27	System-wide deployment test (subject to change) Post for Poord Mosting School via (Milestones (Mostines (Pieles
	27-28	Post for Board Meeting Schedule/Milestones/Metrics/Risks ORWG Meeting
	28	Compliance Committee Meeting
	20	RTWG Meeting
		Finance Committee Meeting
		MWG review/approve Go/No-Go transition
	29	BOD/MC Meeting on EIS Implementation Status
OCT	2	File at FERC Readiness Certification (SPP) & Mkt. Participant Readiness stmts.
3 0 1	4	System-wide deployment test (subject to change)
	3-4	MWG Meeting
	11	System-wide deployment test (subject to change)
	10-11	MOPC Meeting
	11	Post for Net Conference Schedule/Milestones/Metrics/Risks
	12	SPC Meeting
	13	BOD/RSC EIS Implementation Status Net Conference
	23	Prepare Go/No-Go Packet, SPP Meet w Participants, Confirm Go/No-Go
		Decision
		RSC Meeting
		HR Committee Meeting
		Post for Board Meeting Schedule/Milestones/Metrics/Risks
	24	BOD/MC & Annual Members Meeting
	30	Conf Call to Confirm Go/No-Go, Review exec packet, Post Decision to Website
	31	Conf call to Confirm Go/No-Go, Review exec packet, Post Decision to Web-site
	31	MWG Meeting
NICTI	31	Tentative Board Teleconference call to address any "No-Go" recommendation
NOV	1 TED C E'1'	EIS Go Live
FERC Filings Go, No-Go Activity BOD/MC Net Conference/Meeting		

Version 3 August 21, 2006