

2018 ITP Near-Term (ITPNT) Model Posting Dates

2018 ITPNT Models – Updated Final posted for review	September 27, 2017
Stakeholder review of 2018 ITPNT Updated final powerflow models	September 27, 2017- October 4, 2017
Updated 2018 ITPNT Powerflow Models posted for TWG vote	October 10, 2017
Updated 2018 ITPNT S0, S5, BR & DC Tie Sensitivity Models Approved by TWG	October 16, 2017
2018 ITPNT SPP BA Models – Updated Final posted for review	October 11, 2017
Stakeholder review of 2018 ITPNT Updated SPP BA models	October 12-18, 2017
Updated 2018 ITPNT Powerflow and SPP BA Models posted for TWG vote	November 3, 2017
Updated 2018 ITPNT SPP BA Models and Constraints Approved by TWG	November 16, 2017

2018 ITPNT Schedule⁺

Date	Description
October 5, 2017	SPP staff to send constraints to stakeholders for review
October 6-10, 2017	Stakeholder review of constraints
October 11, 2017	SPP staff to implement constraint changes
October 26, 2017 – January 2, 2018	SPP staff to perform needs assessment
January 3, 2018 – February 1, 2018	Detailed Project Proposal (DPP) and Order 890 solution submittal window
*Dates subject to change	