

**SPP
Notification to Construct**

April 3, 2019

Mr. Travis Hyde
Oklahoma Gas and Electric Co.
P.O. Box 321, M/C M110
Oklahoma City, OK 73101-0321

RE: Notification to Construct Approved Reliability Network Upgrades

Dear Mr. Hyde,

Pursuant to Section 3.3 of the Southwest Power Pool, Inc. ("SPP") Membership Agreement and Attachments O and Y of the SPP Open Access Transmission Tariff ("OATT"), SPP provides this Notification to Construct ("NTC") directing Oklahoma Gas and Electric Co. ("OGE"), as the Designated Transmission Owner, to construct the Network Upgrade(s).

On April 24, 2018 the SPP Board of Directors approved the Network Upgrade listed below to be constructed. On February 11, 2019 an Agreement for Sponsored Upgrade was fully executed by EDF Renewables Development, Inc. and SPP.

New Network Upgrades

Project ID: 51339

Project Name: Line - Kildare - White Eagle 138 kV

Need Date for Project: 6/1/2019

Estimated Cost for Project: \$7,200,000

Network Upgrade ID: 82139

Network Upgrade Name: Kildare - White Eagle 138 kV Ckt 1 Rebuild

Network Upgrade Description: Rebuild 11.2 mile 138 kV line from Kildare - White Eagle and upgrade terminal equipment.

Network Upgrade Owner: OGE

MOPC Representative(s): Greg McAuley

TWG Representative: Travis Hyde

Categorization: Sponsored Upgrade

Network Upgrade Specification: All elements and conductor must have at least an emergency rating of 308 MVA.

Network Upgrade Justification: SUS-004 EDF Kildare - White Eagle Rebuild

Estimated Cost for Network Upgrade (current day dollars): \$7,200,000

Cost Allocation of the Network Upgrade: Directly Assigned

Estimated Cost Source: OGE

Date of Estimated Cost: 5/3/2018

Commitment to Construct

Please provide to SPP a written commitment to construct the Network Upgrade(s) within 90 days of the date of this NTC, in addition to providing a construction schedule and an updated $\pm 20\%$ cost estimate, NTC Project Estimate, in the Standardized Cost Estimate Reporting Template for the Network Upgrade(s). Failure to provide a sufficient written commitment to construct as required by the SPP OATT could result in the Network Upgrade(s) being assigned to another entity.

Mitigation Plan

The Need Date represents the timing required for the Network Upgrade(s) to address the identified need. Your prompt attention is required for formulation and approval of any necessary mitigation plans for the Network Upgrade(s) included in the Network Upgrade(s) if the Need Date is not feasible. Additionally, if it is anticipated that the completion of any Network Upgrade will be delayed past the Need Date, SPP requires a mitigation plan be filed within 60 days of the determination of expected delays.

Notification of Commercial Operation

Please submit a notification of commercial operation for each listed Network Upgrade to SPP as soon as the Network Upgrade is complete and in-service. Please provide SPP with the actual costs of these Network Upgrades as soon as possible after completion of construction. This will facilitate the timely billing by SPP based on actual costs.


Notification of Progress

On an ongoing basis, please keep SPP advised of any inability on OGE's part to complete the approved Network Upgrade(s). For project tracking, SPP requires OGE to submit status updates of the Network Upgrade(s) quarterly in conjunction with the SPP Board of Directors meetings. However, OGE shall also advise SPP of any inability to comply with the Project Schedule as soon as the inability becomes apparent.

All terms and conditions of the SPP OATT and the SPP Membership Agreement shall apply to this Project, and nothing in this NTC shall vary such terms and conditions.

Don't hesitate to contact me if you have questions or comments regarding these instructions. Thank you for the important role that you play in maintaining the reliability of our electric grid.

Sincerely,

A handwritten signature in black ink that reads "Lanny Nickell".

Lanny Nickell

Vice President, Engineering

Phone: (501) 614-3232 • Fax: (501) 482-2022 • lnickell@spp.org

cc: Carl Monroe - SPP
Antoine Lucas - SPP
Jay Caspary - SPP
Greg McAuley - OGE