

SPP-NTC-210525

SPP
Notification to Construct

November 1, 2019

Mr. Mohamad Doghman
Omaha Public Power District
444 South 16th Street Mall
Omaha, NE 68102

RE: Notification to Construct Approved Reliability Network Upgrades

Dear Mr. Doghman,

Pursuant to Section 3.3 of the Southwest Power Pool, Inc. ("SPP") Membership Agreement and Attachments O and Y of the SPP Open Access Transmission Tariff ("OATT"), SPP provides this Notification to Construct ("NTC") directing Omaha Public Power District ("OPPD"), as the Designated Transmission Owner, to construct the Network Upgrade(s).

The Network Upgrade(s) are required on the OPPD system to fulfill the Generator Interconnection Request as detailed in the Generator Interconnection Agreement(s) for DISIS-2016-002, Service Agreement (SA) 3604 with an Effective Date of October 18, 2019.

New Network Upgrades

Project ID: 81357

Project Name: GEN-2016-115 Interconnection Costs

Need Date for Project: 6/26/2020

Estimated Cost for Project: \$7,553

Date of Estimated Cost: 9/3/2019

Estimated Cost Source: OPPD Facility Study Report for GEN-2016-115

Network Upgrade ID: 112180

Network Upgrade Name: GEN-2016-115 Interconnection Costs (NU) (OPPD)

Network Upgrade Description: Interconnection upgrades and costs estimates needed to interconnect the following Interconnection Customer facility, GEN-2016-115 (300.0 MW/Wind), into the Point of Interconnection (POI) at Holt 345kV.

Network Upgrade Owner: OPPD

MOPC Representative(s): Luke Haner

SPP-NTC-210525

TWG Representative: Joshua Verzal

Categorization: Generation Interconnection

Network Upgrade Specification: The expansion of the Holt substation to accommodate the interconnection will require protection scheme revisions at the OPPD S3458 substation.

Network Upgrade Justification: Non-Shared Network Upgrade for GEN-2016-115.

Cost Allocation of the Network Upgrade: 100% Directly Assigned

Commitment to Construct

Please provide to SPP a written commitment to construct the Network Upgrade(s) within 90 days of the date of this NTC, in addition to providing a construction schedule and an updated $\pm 20\%$ cost estimate, NTC Project Estimate, in the Standardized Cost Estimate Reporting Template for the Network Upgrade(s). Failure to provide a sufficient written commitment to construct as required by the SPP OATT could result in the Network Upgrade(s) being assigned to another entity.

Mitigation Plan

The Need Date represents the timing required for the Network Upgrade(s) to address the identified need. Your prompt attention is required for formulation and approval of any necessary mitigation plans for the Network Upgrade(s) included in the Network Upgrade(s) if the Need Date is not feasible. Additionally, if it is anticipated that the completion of any Network Upgrade will be delayed past the Need Date, SPP requires a mitigation plan be filed within 60 days of the determination of expected delays.

Notification of Commercial Operation

Please submit a notification of commercial operation for each listed Network Upgrade to SPP as soon as the Network Upgrade is complete and in-service. Please provide SPP with the actual costs of these Network Upgrades as soon as possible after completion of construction. This will facilitate the timely billing by SPP based on actual costs.

Notification of Progress

On an ongoing basis, please keep SPP advised of any inability on OPPD's part to complete the approved Network Upgrade(s). For project tracking, SPP requires OPPD to submit status updates of the Network Upgrade(s) quarterly in conjunction with the SPP Board of Directors meetings. However, OPPD shall also advise SPP of any inability to comply with the Project Schedule as soon as the inability becomes apparent.

All terms and conditions of the SPP OATT and the SPP Membership Agreement shall apply to this Project, and nothing in this NTC shall vary such terms and conditions.

SPP-NTC-210525

Don't hesitate to contact me if you have questions or comments regarding these instructions.
Thank you for the important role that you play in maintaining the reliability of our electric grid.

Sincerely,



Lanny Nickell
Sr. Vice President, Engineering
Phone: (501) 614-3232 • Fax: (501) 482-2022 • lnickell@spp.org

cc: Carl Monroe - SPP
Antoine Lucas - SPP
Jay Caspary - SPP
Dan Lenihan - OPPD
Joe Lang - OPPD
Josh Verzal - OPPD