

A solid blue vertical bar runs along the left side of the page, partially overlapping a photograph of a utility pole and power lines against a blue sky with light clouds.

Member Impacting Project Overview

Removal of Other Cause Code Version 1.0

Table of Contents

Version Control 2

Executive Summary 3

Business Impact 3

 Users Impacted 3

 Users will no longer to be able to submit outages with an “Other” cause code. 3

 Business Functions Impacted 3

Technical Impact 3

 SPP Systems/Processes Impacted 3

 Anticipated Member Systems/Processes Impacted 3

Member Requirements 3

Testing 3

Training 3

Implementation/Back-out Plan 3

Summary of Timeline 4

Project Assumptions 4

Risks 4

Communication Plan 4

 MIPO and Project Documentation 4

Next Steps 4

FAQs 4

More Information 4

Version Control

Version	Date	Author	Change Description
1.0	11/13/2019	Tennille Tims	Introductory MIPO

Executive Summary

The CROW Removal of Other Cause Code configuration change allows SPPs CROW application to be more compliant with the outage management plan.

In this document the term "members" refers to any and all stakeholders which could include Market Participants, Members, Customers, Transmission Owners, Vendors, etc.

Business Impact

There are no anticipated business impacts.

Users Impacted

Users will no longer to be able to submit generation outages with an "Other" cause code.

Business Functions Impacted

There are no anticipated impacts to business functions.

Technical Impact

No process changes are expected for members to be able to continue using Crow.

SPP Systems/Processes Impacted

There are no expected impacts to downstream systems including EMS, Market Systems and PI which interface with CROW.

Anticipated Member Systems/Processes Impacted

There are no expected software changes for members.

Member Requirements

There are no member requirements associated with the release.

Testing

- There is no structured testing offered for this change.

Training

- There is no training planned with this change.

Implementation/Back-out Plan

Implementation Testing Environment [ITE]

- Other Cause Code will be added back to the environment.

Production Environment

- Other Cause Code will be added back to the environment.

Summary of Timeline

Date	Responsible Party	Action
11/15/2019	SPP	Publish MIPO revision 1.0
11/18/2019	SPP	Configuration Change in ITE
12/17/2019	SPP	Configuration Change in PROD

Project Assumptions

- This is a low-impact configuration change.

Risks

- N/A

Communication Plan

Monthly updates will be provided via written status report or presentation to CWG and WRWG.

MIPO and Project Documentation

All project communication and information will be posted to the SPP Change Working Group Project Documentation folder: [CROW Removal of Other Cause Code](#).

This MIPO will be updated upon change or with any new information, and according to the Member Project Touch Points and Deliverables. With any update, a redline version will be posted to the project documentation folder, and the CWG will be notified.

Next Steps

SPP will contact all companies with outages listed as other.

FAQs

Frequently asked questions will be added to an FAQ document as identified or necessary.

More Information

At any time, members can ask questions or get more information by completing an RMS ticket using "Project Inquiries" Quick Pick and this project's subject option.

RMS link: <https://spprms.issuetrak.com/login.asp> .

If a new user ID is needed for RMS, click on that link and follow the directions for "Register Now".

Quick Pick:

* Class:

Request Status:

* Request Type: