

Competitive Upgrade Transmission Project Report - May 2021

Project Description	State	Study	Study Need Date	Expected Financial Expenditure Date	Expected RFP Issue Date	RFP Response Window	Eligible DPPs?
Minco-Pleasant Valley-Draper	Oklahoma	2020 ITP	1/1/2025	Project is already within the Expected Financial Expenditure Date	5/4/2021	180 days	Y

ITP - Integrated Transmission Planning

RFP - Request for Proposal

DPP - Detailed Project Proposal