

Competitive Upgrade Transmission Project Report - August 2022

Project Description	State	Study	Study Need Date	Expected Financial Expenditure Date	Expected RFP Issue Date	RFP Response Window	Eligible DPPs?
Crossroads-Hobbs-Road Runner	New Mexico	2021 ITP	1/1/2023	Project is already within the Expected Financial Expenditure Date	8/25/2022	180 days	Y

ITP - Integrated Transmission Planning

RFP - Request for Proposal

DPP - Detailed Project Proposal