

SPP-NTC-210697

**SPP
Notification to Construct**

January 12, 2022

Mr. Travis Hyde
Oklahoma Gas and Electric Co.
P.O. Box 321, M/C M110
Oklahoma City, OK 73101-0321

RE: Notification to Construct Generator Interconnection Network Upgrade

Dear Mr. Hyde,

Pursuant to Section 3.3 of the Southwest Power Pool, Inc. ("SPP") Membership Agreement and Attachments O and Y of the SPP Open Access Transmission Tariff ("OATT"), SPP provides this Notification to Construct ("NTC") directing Oklahoma Gas and Electric Co. ("OGE"), as the Designated Transmission Owner, to construct the Network Upgrades.

The Network Upgrade(s) are required on the OGE system to fulfill the Generator Interconnection Request as detailed in the Generator Interconnection Agreement(s) for DISIS-2017-001 Service Agreement 3979 and 3980 with an Effective Date of 7/12/2022 and 6/28/2022, respectively.

New Network Upgrades

Project ID: 92301

Project Name: Sub-Badger 345 kV

Need Date for Project: 12/01/2023

Estimated In-Service Date: 12/15/2024

Estimated Cost for Project: \$8,500,000

Network Upgrade ID: 144326

Network Upgrade Name: Badger 345 kV Substation Reconfiguration

Network Upgrade Description: Reconfigure the Badger 345 kV substation from a ring bus to a breaker-and-a-half scheme.

Network Upgrade Owner: OGE

Categorization: Generator Interconnection

Network Upgrade Specification: Install 4 - 345 kV 5000 Amps breakers, relays, bus work, disconnect switches, and associated equipment.

Network Upgrade Justification: Interconnection of GEN-2017-047 & GEN-2017-100

Estimated Cost for Network Upgrade (current day dollars): \$8,500,000

Cost Allocation of the Network Upgrade: Direct Assignment
Estimated Cost Source: OGE
Date of Estimated Cost: 12/20/2021

Commitment to Construct

Please provide to SPP a written commitment to construct the Network Upgrade(s) by April 12, 2023, in addition to providing a construction schedule and an updated -20% to +20% cost estimate, NTC Project Estimate, in the Standardized Cost Estimate Reporting Template for the Network Upgrade(s). Failure to provide a sufficient written commitment to construct as required by the SPP OATT could result in the Network Upgrade(s) being assigned to another entity.

Mitigation Plan

The Need Date represents the timing required for the Network Upgrade(s) to address the identified need. Your prompt attention is required for formulation and approval of any necessary mitigation plans for the Network Upgrade(s) included in the Network Upgrade(s) if the Need Date is not feasible. Additionally, if it is anticipated that the completion of any Network Upgrade will be delayed past the Need Date, SPP requires a mitigation plan be filed within 60 days of the determination of expected delays.

Notification of Commercial Operation

Please submit a notification of commercial operation for each listed Network Upgrade to SPP as soon as the Network Upgrade is complete and in-service. Please provide SPP with the actual costs of these Network Upgrades as soon as possible after completion of construction. This will facilitate the timely billing by SPP based on actual costs.

Notification of Progress

On an ongoing basis, please keep SPP advised of any inability on OGE's part to complete the approved Network Upgrade(s). For project tracking, SPP requires OGE's to submit status updates of the Network Upgrade(s) quarterly in conjunction with the SPP Board of Directors meetings. However, OGE shall also advise SPP of any inability to comply with the Project Schedule as soon as the inability becomes apparent.

All terms and conditions of the SPP OATT and the SPP Membership Agreement shall apply to this project(s), and nothing in this letter shall vary such terms and conditions.

Don't hesitate to contact me if you have questions or comments about these requests. Thank you for the important role that you play in maintaining the reliability of our electric grid.

SPP-NTC-210697

Sincerely,



Vice President, Engineering

Phone: (501) 688-1671 • Fax: (501) 482-2022 • dkelley@spp.org

cc: Lanny Nickell - SPP
Casey Cathey - SPP
Adam Snapp - OGE
Brad Cochran - OGE
Emily Shuart - OGE

2