

2021 ITP Draft Project List

- **Action Required**

SPP staff requests stakeholders review the 2021 ITP batch 5 draft project list and provide feedback. The draft list of projects for the 2021 ITP has been posted to [GlobalScape](#). This list includes upgrades that require a more refined estimated cost for further analysis. The intent of this project list is to show the top-ranking projects staff has identified to solve any remaining needs which have not been addressed by model adjustments, previously issued NTCs, or operating guides.

SPP staff is still processing DPPs and have decided to add a batch 6 to the 2021 ITP draft project list timeline. Batch 6 cost estimate requests will be sent out on [August 25, 2021](#), and will be due back to SPP on [September 15, 2021](#). SPP, or a designated third party, will prepare study estimates for any remaining projects that are needed after batch 6 is sent out. Stakeholders should review their conceptual estimates and notify SPP if there are any impactful monetary differences.

- **Entities Required to Provide Feedback:** All interested stakeholders.

- **Due Date and Method of Submittal**

Feedback regarding the draft project list should be submitted, via the [SPP Request Management System \(RMS\)](#), using the "ITP-Data Submission" quick pick. Feedback related to the batch 5 draft project list is requested as soon as possible but no later than the end of the batch 5 cost estimate window on [September 15, 2021](#).

Day of Week	Date	Event
Wednesday	06/23/2021	Batch 1 of cost estimate requests is issued
Wednesday	07/21/2021	Batch 1 estimates and feedback due to SPP
Wednesday	07/07/2021	Batch 2 of cost estimate requests is issued
Wednesday	08/04/2021	Batch 2 estimates and feedback due to SPP
Wednesday	07/21/2021	Batch 3 of cost estimate requests is issued
Wednesday	08/18/2021	Batch 3 estimates and feedback due to SPP
Wednesday	08/04/2021	Batch 4 of cost estimate requests is issued
Wednesday	09/01/2021	Batch 4 estimates and feedback due to SPP
Wednesday	08/18/2021	Batch 5 of cost estimate requests is issued
Wednesday	09/15/2021	Batch 5 estimates and feedback due to SPP
Wednesday	08/25/2021	Batch 6 of cost estimate requests is issued
Wednesday	09/15/2021	Batch 6 estimates and feedback due to SPP

- **Changes from Last Pass:** N/A

- **File location on [GlobalScape](#) and to the [ITP Postings](#) folder**

For users who have signed an SPP NDA:

This file can be found on GlobalScape under: ITP → ITP → NCD (CEII, RSD) → NDA → 2021 ITP in the “[Portfolio and Project Lists](#)” folder.

File Name	Description
2021 ITP Draft Project List_20210818.xlsx	2021 ITP draft project list

- **Helpful Links and Access**

If you do not already have access to these documents in [GlobalScape](#), see the instructions for [confidentiality agreements](#) and submit the appropriate form via [RMS](#) using the “GlobalScape Access Request” Quick Pick. [GlobalScape](#) frequently asked questions can be found in [Knowledgebase Article 686](#). Other helpful links can be found on [SPP.org](#).